
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Soheilifard, Saman 10-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 018 Date: 07-Feb-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 06:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 517

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

Tensioning of A490M bolts at Elevation 65m:
Tensioning continued today at the following locations:
- The strut side of A-West-Inner bottom flanges
- The strut side of A-West-Outer bottom flanges
- Inside the South shaft, on the top and bottom flanges of A-West-Inner & A-West-Outer

*********
ABF was performing some informal torque verification on some connections to see if the bolting sequence
being used is working well. Generally speaking, the results of the informal verification were not good.
Quite a few of the tested bolts failed. The bolts that failed had mostly been tensioned using the hydraulic
torque wrench in tight locations. The crew spent a large amount of the shift doing trial and error to try to
get a workable sequence.

*********
Splice #1:
Installation of bolts was ongoing today at Splice #1, South shaft, Skin plates. Prior to snugging the bolts,
bottle jacks with a rod through several bolts holes were used to bring the plies into firm contact (see
attached photo). Below is a list of the locations where each RoCap set number was installed.

RoCap set # DH4GM270004 (200mm in length) were installed at the following locations:
- South, Skin B, Columns B16 & B17
- South, Skin C, Columns C1 & C2

RoCap set # DH4GM270005 (280mm in length) were installed at the following locations:
- South, Skin E, All columns except E6, E9, E10, E11, & E14 (location of temp bolts)

RoCap set # DH4GM270013 (270mm in length) were installed at the following locations:
- South, Skin A, All columns except A5, A6, A9, A13, & A14 (location of temp bolts)
- South, Skin B, Columns B14 & B15

RoCap set # DH4GM270021 (240mm in length) were installed at the following locations:
- South, Skin B, Columns B1, B2, B3, B6, B7, B10, & B11
- South, Skin D, Columns D18, D19, D20, & D22
.

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 018 Date: 07-Feb-2011 Monday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Lorenzo PadillaIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM CHARLIE GIGUEREIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

JNM John ChapmanIronworker 0.00 0.00 0.00 0.00

APP WuIronworker 8.00 2.00 0.00 10.00

APP TanIronworker 8.00 2.00 0.00 10.00

JNM Matthew GreerIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

Attachment

Jacks being used to bring splice plate plies into firm contact
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